



EELV Mission Integration Working Group (MIWG)

29-30 June, 2000

Gregory Pudlik
45 Space Wing
Eastern Range Safety

Boeing MSPSP

- **Missile System Pre-launch Safety Package (MSPSP)**

- Vehicle**

- Draft July 2000

- Final Sept 2000

- Ground**

- Draft Aug 2000

- Final Oct 2000

- **Range Safety System Report (RSSR)**

- Draft Aug 2000

- Final Oct 2000

- FTS Data

LMA MSPSP

- **Safety Assessment Report (SAR)**

Draft July 2000

Final January 2001

Equivalent to the MSPSP

- **Range Safety System Report (RSSR)**

Draft August 2000

Final June 2001

FTS Data

Spacecraft MSPSP

- **Missile System Pre-launch Safety Package (MSPSP)**

Draft - 12 months prior to schedule launch

Final - 45 days prior to shipment to CCAFS/VAFB

- **Critical MSPSP Timelines**

Same for EELV, DOD or Commercial Programs

- **Delivery MSPSP and Interface document to Safety**

Spacecraft Customer

Booster Contractor