



## *Evolved Expendable Launch Vehicle Program Office*

---

# Program Status Briefing



**Delta IV**

***Col Robert K. Saxer***  
EELV System Program Director

---

***29 Jun 00***



**Atlas V**

# Outline

- **Program Overview**
- **Program Status**
  - ▶ Delta IV
  - ▶ Atlas V
- **Restructure Summary**

# **Program Overview**

## ***Essential Elements of the EELV Mission***

- **Partner with industry**
- **Develop a national launch capability**
- **Satisfy Government and Commercial payload requirements**
- **Reduce the cost of space launch by at least 25%**


# **Program Overview**

## ***ORD KPP Requirements***

- **Performance:**
  - ▶ Mass to Orbit
- **Reliability:**
  - ▶ Vehicle Design Reliability
- **Standardization**
  - ▶ Launch Pads
  - ▶ Payload Interfaces

# Program Overview

## Program Schedule



Pre-EMD - Pre-Engineering & Manufacturing Development  
 TCDR - Tailored Critical Design Review  
 RFP - Request for Proposal  
 CFI - Call For Improvements  
 MS - Milestone

LCCV - Low Cost Concept Validation  
 SRR - Systems Requirements Review  
 PDR - Preliminary Design Review  
 DDR - Down-select Design Review

# Program Overview

*Initial Launch Services Split - As of Feb 00*

	<b>FY02</b>	<b>FY03</b>	<b>FY04</b>	<b>FY05</b>	<b>FY06</b>	<b>FY07</b>	<b>FY08</b>
<b>Boeing</b> <b>\$1.38B</b> <b>19 Missions</b>	DSCS	DSP A/B-1 DSCS	A/B-4 Mission C WGF	WGF <b>GPS IIF</b> STP(TSX) <b>SBR/MTI</b>	SBIRS-G <b>GPS IIF</b> <b>GPS IIF</b>		
<b>LMA</b> <b>\$0.65B</b> <b>9 Missions</b>		DMSP	A/B-2 SBIRS-G	DMSP WGF SBIRS-G	<b>GPS IIF</b> <b>GPS IIF</b>	<b>GPS IIF</b>	

DSCS - Defense Satellite Communication System

GPS - Global Positioning System

DSP - Defense Support Program

WGF - Wideband Gap Filler

STP - Space Test Program

SBIRS - Space Based Infra Red Radar System

DMSP - Defense Meteorological Satellite Program

AEHF - Advanced Extremely High Frequency

FY03/04 SBR/MTI (2) - Space Based Radar / Moving Target Indicator missions dual manifested for FY05 launch

6 GPS HF Missions have moved to FY 09 / 10

Missions in **RED** reflect FY01 PB

# Recent Program Activities

- **EELV family expanded to include Solids**
  - ▶ SEIS ROD approved - 24 May 00
- **SIS version 6 in final approval cycle**
  - ▶ Winner of 1999 Defense Standardization Award for SIS
- **Restructure nearing completion**
  - ▶ Final contractor settlements in place; Awaiting SECAF / OSD approval
- **Atlas IIIA / RD-180 successfully launched**
- **Mission Integration Proceeding on DSCS, DSP, DMSP, A/B-1, and Mission C**
- **DSCS Mission Ordered - 28 Jun 00**

# Outline

- **Program Overview**

- ➔ **Program Status**

  - ▶ Delta IV


  - ▶ Atlas V

- **Restructure Summary**



# Delta IV

## Launch Vehicle Family



Performance: 9,200  
GTO (lbs)


11,700

9,600

13,500

27,400

# CBC Qualification Articles



**Interstage**



**QT-48 Centerbody**



**M+ LOX Tank**



**QT-49 Engine Section**




**Thermal Shield**





**QT-47 LH2 Tank Test**

# Medium Upper Stage





# Heavy Upper Stage Qualification Articles



**QT-33 LH2 Tank**



**QT-32 LOX Tank**



**RL-10**



**QT-44 Structural Loads  
QT-39 Separation/Shock**




**Intertank Strut**

# Payload Accommodations Qualification



**5m PLF  
QT-03**




**5m PAF  
QT-03/12**

**D-IV Heavy**

**5M Payload Fairing**



**4m PLF  
Qualified via D-III**



**4m PAF  
QT-01**




**D-IV Medium**






# Avionics Qualification Articles



# Delta IV


## *Decatur Operations Facility (Focused Factory)*






# Delta IV

## *Decatur Operations Facility (Focused Factory)*



CBC Liquid Oxygen Feedline  
and Tunnel Installation



CBC Liquid Oxygen Tank  
Shipped for Loads Testing



# Key Manufacturing Facilities

Canoga Park  
IOC 10/00 (RS-68)



Iuka  
IOC 5/99



El Paso  
IOC 7/99



RS-68 Assy Facility  
IOC 3/00

# Delta IV

## *RS-68 Engine*

**Stennis B-1A / B  
2 Positions Operational**




**Edwards  
AFRL 1-A**



**3000+ Total Secs  
100% Power Demonstrated**



# RS-68 Component Qualification Testing




**ECU Software  
(complete)**




**Flex Line Bundle  
(complete)**




**Gimbal Bearing  
(complete)**



**Thrust Frame  
(complete)**




**Main Duct Flex Sections  
(Life cycle tests complete)**



**Roll Control Flex Joint  
(complete)**



# CBC Hot Fire Qualification



**Static Fire Test Unit**



# GEM 60 Qualification Testing




# Delta IV

## CCAS Construction



**LH<sub>2</sub> tank**



**Mobile service tower**



**Delta Operations Center**



**Horizontal Integration  
Facility Construction**



# HIF Animal Control Activities

(10 Footer)



# Delta IV

## *EELV Marine Transport Vessel*



Owner/operator - Seattle, WA




GLOSTEN  
The Glosten Associates, Incorporated

Design architects - Seattle, WA



Ship builder - Pascagoula MS





# SLC - 6 / VAFB




**IOC 6/02**



**SLC-6 Delta Operations Center**


# Delta IV

## *Development Schedule*



# Atlas V

## System Capability




1 - Additional Capability with Mission Unique Accommodations up to 23,700lb on 402, 53,000 on HLV

2 - DEC except HLV



# Atlas V CCB Qualification Articles






# Centaur Upper Stage



Forward Equipment Module



First Stretched Centaur




# Fairings and Adapters



Fwd Conical Adapter

Centaur Forward Adapter



C-ISA Shipping Dolly



Proven design is basis for Contraves 5.4m Fairing



C-ISA (Short)




Extended Payload Fairing (EPF)



Heritage Long Payload Fairing (LPF)



# Avionics Qualification Articles




**INU and  
Harnesses on EM**

**ORCA Test Set**



**RRGU Test Set**



**BRCU  
Test Set**



**BRCU brass board commanding  
RD180 actuator**

# Extended Enterprise

## LMA Established Production Facilities

### San Diego Operations




**Centaur Tanks &  
Fluid Components**

### Denver Operations



**CCB Propellant Tanks  
Final Assembly  
Integration and Test**



### Harlingen Operations







# Common Core Booster



**LOX Qual Tank Testing  
Begun 2Q 2000**



# RD-180



	No. of Tests	Total Test Duration
Total to Date	107	17,722 s
Number of tests at III Certification	86	13,902 s





# Atlas III / RD-180 Flight Results

- **RD-180 is now Flight Proven**


- ▶ Throttle Settings of 47% to 92.4% Utilized
  - Atlas V Averages 96%
- ▶ 182 seconds of Engine Run Time During AC-201 Mission
- ▶ All Active Commands and Functions for Flight Exercised: Health Check before release, Mixture Ratio and Thrust Control Valves, Thrust Vector Control Actuators, Solenoids.

- **RD-180 Performed Flawlessly**

- ▶ Engine Throttle Profile Executed as Commanded (Throttle up after Pad Clear, Max Q Throttle, pre-BECO throttle down)
- ▶ Engine Temperature, Pressures, RPMs were all as Predicted



# LC-41 Construction





# LC-41 Construction



**Footings for RP1 tank**


**LO2 tank with inner stainless cap in front**

**Mobile Launch Platform Base**



# Atlas V

## *Development Schedule*



# Outline

- **Program Overview**

- **Program Status**

  - ▶ Delta IV

  - ▶ Atlas V

- ➔ **Restructure Summary**

# EELV Market Analysis Summary

1994 LNCH MOD PLN	1997 - 1998	JAT (Jan 00)	Today
Future med/heavy launch market dominated by government	Launch market dominated by commercial market; DoD 15-20% of market	Launch market dominated by commercial market; DoD 25-30% of market	Launch market dominated by commercial market; DoD 25-30% of market
Little potential in com'l market for growth or economy	Tremendous growth potential in commercial market	Strong GEO market cont. LEO market near-term decline; future uncertain	Strong GEO market cont. LEO market near-term decline; future uncertain
Declining launch demand due to defense reduction	Modest growth in defense launch demand	Modest growth in defense launch demand; slipping out	Modest growth in defense launch demand; slipping out
Multiple ELV families	Multiple ELV families	Multiple EELV families	Multiple EELV families
Conclusion: too many launch providers/production capacity	Conclusion: sufficient market to support two EELV concepts	Conclusion: market may support 2 EELV providers; world-wide supply exceeds demand; high com'l capture req'd	Conclusion: market may support 2 EELV providers; world-wide supply exceeds demand; high com'l capture req'd
Recommendation: reduce industrial overhead; downsize; reduce niche markets	Recommendation: Share development costs between Gov't and commercial	Recommendation: Refine current EELV strategy; evaluate ktr-recommended adjust	Recommendation: one provider at VAFB for all classes, two providers at Cape for all classes
Led to <u>single</u> EELV contractor developing a modular family of vehicles		Stiff competition will require good prices and maximum launch reliability	"Most Favored Customer" will ensure price competition on west coast



# **Program Office Observations**

- **Overall Launch Services Market has Declined ~ 7 to 10%**
- **Production cycle times have been reduced from 48 months to less than 12**
- **Satellite providers waiting longer to assign payloads to launch slots--balancing risk exposure versus revenue potential**
- **1st to Market with a reliable system will determine market share**

# **EELV Restructure Objectives**

- **Meet all operational requirements**
- **Minimize impact to heritage systems**
- **Maintain viable competition**
- **Balance equities**
- **Address Launch BAR and JAT recommendations**

# **Lockheed Martin**

- **No West Coast Pad**
- **Completion of HLV**
- **Transfer of DMSP 17 & 18 to Boeing (west coast launches)**
- **Other Consideration**



# Boeing

- **Complete HLV West Coast Pad**
- **Fly DMSP 17 & 18 missions**
- **Contingent for all LMA missions**
- **Operational Heavy Lift Demo**
- **Other Consideration**

# **ORD Implications**

## **(Capabilities Required)**

- **Para 4: EELV shall meet the threshold for key performance parameters while striving to meet the thresholds and objectives for all other requirements**
- **Key Performance Parameters**
  - ▶ Mass to Orbit
  - ▶ Reliability
    - Design
    - Mission
  - ▶ Standardization
    - Launch Pads
    - Payload Interface

# ORD Implications

## (Mass to Orbit)

### ● Para 4.1.1 Reference Orbits

▶ LEO	17,000
▶ POLAR 1	4,400-7,000*
<del>▶ POLAR 2</del>	<del>41,000</del>
▶ SEMI-SYNC	4,500-4,725
▶ GTO	6,100-8,500
▶ MOLNIYA	7,000
▶ GEO	13,500

\* Mission could be flown out of CCAS, range permitting



# ORD Implications

## (Reliability)

- **Para 4.1.2 Vehicle Design Reliability**

- ▶ Each EELV vehicle shall have a design reliability of at least 98%

- ▶ **NO CHANGE**

- **Para 4.1.3 Mission Reliability**

- ▶ Spacelift system have a mission reliability of at least 97% for heavy missions and 97.5% for remaining missions

- ▶ **NO CHANGE**

# ORD Implications

## (Standardization)

### ● Para 4.1.4.1 Launch Pads

- ▶ Launch pads that are required to support the EELV portion of the NMM shall be able to launch all configurations of EELV intended to be launched from that site

▶ **NO CHANGE**

### ● Para 4.1.6 Payload Interfaces

- ▶ The EELV shall have a standard payload interface (both vehicle and ground) for each vehicle class in the EELV family

▶ **NO CHANGE**

# Summary

- **All objectives met:**

- ▶ No change to operational requirements
- ▶ No impact to heritage systems
- ▶ Competition maintained across greater than 90% of National Launch Forecast
- ▶ Equities balanced via mission realignment and consideration