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EXHIBIT A

SECTION I

CONTRACT DATA REQUIREMENTS LIST INSTRUCTIONS

CONTRACT DATA REQUIREMENTS LIST (CDRL) INSTRUCTIONS

1. SCOPE:  These instructions supplement the Contract Data Requirements List (CDRL) and SMC-H8.  All delivery instructions are specified on DD Forms 1423-1.

2.  GENERAL:  The CDRL is a list of data requirements authorized for this specific procurement and made a part of this contract.  The contractual method is to use DD Forms 1423-1, Contract Data Requirements List, which specify the data required to be delivered to the Government.  The Data Item Descriptions (DIDs) listed on the DD Form 1423-1 were selected from DoD 5010.12-L, Acquisition Management Systems and Data Requirements Control List (AMSDL)

3.  DATA ITEM DESCRIPTION (DID)/DID TAILORING:  The DID is a specification for the preparation of data.  DID Tailoring (Block 16) is made to either relax preparation instructions or to tailor the DID to be in consonance with the Statement of Objectives (SOO).

4.  SUPPLEMENTAL DATA DELIVERY INSTRUCTIONS:


a.  Due dates:  Due dates for delivery of data are to be construed as receipt at destination.


b.  Late delivery:  Delivery of data is considered late if it does not arrive at its destination by 1530 hours on the date specified in Block 12, 13 or 16 of the CDRL.  If the data delivery is post marked five days before the due date, and because of U.S. Postal Service handling, is not received by the Los Angeles AFB mail room on the due date, the CDRL delivery requirements are still met.  Use of U.S. Postal Service “Express Mail” or overnight courier/delivery service is not encouraged.


c.  Letter of transmittal (Block 7):  a Letter of Transmittal (LT) shall accompany each data submittal.  Letters of transmittal shall contain the following information:

(1) Contract Number

(2) CDRL sequence number (i.e., A001).

(3) Exact title, and subtitle if appropriate, of the document being transmitted

(4) Document date, number, and revision information (if applicable)

(5) Whether the document is a draft or final submittal

(6) For periodic reports:  The report period the document covers

(7) Information disclosing the total contractual distribution being made per Block 14 or 16 of the DD Form 1423-1.

(8) Deliverable requires Government approval or not.


d.  The Contractor is not authorized to provide copies of any data to any outside agency other than those listed in Block 14 or 16 of the DD Form 1423-1 without approval of the Contracting Officer (CO).


e.  All CDRL deliverable(s) shall be submitted using the following order of preference:  (1) Electronically through web address denoted within BLK 14 of the CDRL.   (2) Electronically through email address denoted within BLK 14 of the CDRL.  (3) Either CD ROM, ZIP or Floppy diskette via the U.S. mail service to the SBR Data Management Office (DMO) only, and agencies not located within the JPO.  Formatted deliverable shall comply with SBR JPO network requirements.  (Current system employs Microsoft Office 2000.)

5.  COMMUNICATIONS:  Any correspondence related to requests for data delivery deviations and/or amendments, additions or deletions to the DD Forms 1423-1 shall be addressed to the SBR DMO and the CO.  Verbal requests to change a CDRL will not be honored; a written request is required in each case.


6.  CODES USED IN THE DD FORM 1423-1: Direction for submission of data is indicated in Blocks, 7, 8, 9, 10, 11, 12, 13, or 16 of the DD Form 1423-1.  Usually, the direction is in the form of a code.  The abbreviations/codes are extracted from DoD 50101.12-M. Draft submittals are the initial and incremental drafts submitted according to the tailoring in BLK 16


CODES
WHEN USED


(A)
The Government requires all Approval


(N/R)
AFR 80-45 not applicable to these data.

7.  DISTRIBUTION STATEMENT MARKING:  All CDRL deliverables containing distribution statement marking “D” in block nine (9) shall include a distribution statement.


CODE
WHEN USED


(D)
Distribution statement is known to be required.

8.  ADDRESSES:  CDRLs will be delivered to addressee’s codes as listed in block 14 of CDRL.  

EXHIBIT A

SECTION II

SUMMARY CDRL LIST

CDRLS A001 THROUGH A021
EXHIBIT A

CDRL SUMMARY LIST

CDRL

TITLE







DID NO.
A001

COST PERFORMANCE REPORT (CPR)


DI-MGMT-81466

A002

CONTRACT FUNDS STATUS REPORT (CFSR)

DI-MGMT-81468

A003

INTEGRATED MASTER SCHEDULE (IMS) 

DI-MISC-81183

A004

LIFE CYCLE COST REPORT



DI-FNCL-80449 and

DI-FNCL-80448

A005

RISK MANAGEMENT PLAN



DI-MISC-80508 

A006

PERFORMANCE SPECIFICATION (PS)


DI-SDMP-81465
A007

DESIGN REVIEW DATA PACKAGE (SRR)

DI-ILSC-81335T
A008

DESIGN REVIEW DATA PACKAGE (SDR)

DI-ILSC-81335T
A009

SOFTWARE DEVELOPMENT PLAN


DI-IPSC-81427

A010

TECHNICAL REPORT – STUDY/SERVICES

DI-MISC-80508



[C4ISR/DoD Views]
A011

TECHNICAL REPORT – STUDY/SERVICES

DI-MISC-80508T



[System Trade Studies]

A012

TECHNICAL REPORT – STUDY/SERVICES

DI-MISC-80508T



[Software Architecture]
A013


LOGISTICS MANAGEMENT INFORMATION

DI-MISC-81530A/T

(LMI) SUMMARRIES
[Supportability Analysis/Assessment; Initial
Support
 System Development Concepts]
A014

TECHNICAL REPORT – STUDY/SERVICES

DI-MISC-80508T

[Environmental Analysis Report]
A015

TECHNICAL REPORT – STUDY/SERVICES

DI-MISC-80508T




[Payload Tech Report]
A016

TECHNICAL REPORT – STUDY/SERVICES

DI-MISC-810508T 
[Technology Maturity Assessment Plan/Report]

A017

SYSTEMS SAFETY PROGRAM PLAN (SSPP)

DI-SAFT-81626

A018

SYSTEM SAFETY Preliminary HAZARD 

DI-SAFT-80101

ANALYSIS REPORT
A019

TECHNICAL REPORT – STUDY/SERVICES

DI-MISC-80508




[Test and Evaluation Strategy]





A020

TECHNICAL REPORT - STUDY SERVICES

DI-MISC-80508T




[Technology Roadmap]


A021                DESIGN REVIEW DATA PACKAGE (ASR)

DI-ILSS-81335/T



EXHIBIT A

SECTION III

CONTRACT DATA REQUIREMENTS LIST (CDRLs)

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A001
	
	Cost Performance Report  (CPR)
	
	

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MGMT-81466
	
	
	
	SBO

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	MTHLY
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	BLK 16
	
	
	
	CONTRACT AWARD
	
	BLK16
	
	Draft
	Reg
	Repro

	16.
	REMARKS
	
	
	
	

	BLK 4: Each submission shall:

Be submitted electronically each month, using ANSI ASC-X12 Transaction Set 839 (Version 3050b). Formats 1 and 5 required from contract award through completion of SRR. Upon successful completion of SRR, all CPR formats 1 through 5 will be submitted.

Report to the SBR Pre-Acquisition Contractor Work Breakdown Structure (CWBS) elements as provided in Attachment #3 of the Contract.   

Report direct costs only at the WBS reporting level.  Overhead, General and Administrative (G&A) and Cost of Money (COM) shall be reported as separate elements added to the direct cost subtotals.

A reconciliation of the CPR and the CFSR shall be submitted monthly as an attachment to the CFSR.

For Format 5, the contractor shall provide reporting the top 10 reporting level cost and schedule drivers (each ranked in descending order of criticality). Each report shall discuss schedule and technical status of these drivers. The discussion shall include current status, causes, potential impacts to cost or schedule (positive or negative), anticipated problem solution, and the current projected cost at completion for each element. The Government reserves the right to modify, increase or decrease both the initial listing as well as the updates. If the contractor uses “critical path” scheduling techniques, then the identification of the ranked critical path by WBS reporting element shall meet the schedule drivers requirement. In addition, the Government reserves the right to request additional information for those reporting level WBS elements (not included in the top 10 list) that have experienced significant shifts in status from previous months. 

Critical/major subcontract summary level performance measurement data shall be reported 

as an attachment to Format 1. Subcontract variance analysis (determined by the prime) shall be provided in format 5.  The prime contractor will submit the CPR or CSSR of their major/critical subcontractors on a monthly basis as part of the CPR submission.

BLK 8: Government disposition required for first submittal only.  Subsequent submittals do not require approval.

BLK 11:  Last day of the contractor’s most current accounting period.

BLK 12: Twenty (20) Calendar Days after the end of the first full accounting period subsequent to contract award.

BLK 13: Twenty (20) Calendar Days after close of contractor’s monthly accounting period.

BLK 14: DISTRIBUTION: Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SMC/MRK.
















	BLK 16
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15.  TOTAL
	
	
	

	G.  PREPARED BY
	H.  DATE
	I.  APPROVED BY
	J.  DATE

	
	
	
	

	
	
	
	


DD Form 1423-1, JUN 90


PREVIOUS EDITIONS ARE OBSOLETE.


  PAGE_1_ OF _1_PAGES
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A002
	
	Contract Funds Status Report (CFSR)
	
	

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MGMT-81468
	
	
	
	SBO

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	BLK 16
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	BLK 16
	
	
	
	CONTRACT AWARD
	
	BLK16
	
	Draft
	Reg
	Repro

	16.
	REMARKS
	BLK 16
	
	
	

	In addition to the requirements of DI-MGMT-81468/T the contractor shall provide a reconciliation between the Cost Performance Report (CPR) and the Contract Funds Status Report (CSFR) at each CSFR submittal.

BLK 4: Paragraph 10.2.3.1 - The contractor cannot mix funding (i.e., fiscal years and/or appropriations).  Each line of accounting will have a CFSR form.

Paragraph 10.3.1 - The contractor shall explain numbers that aren't in agreement with the contract, i.e., contract work authorized but not definitized.  Explanation shall include purpose, amount, projected definitization date.


BLK 8:  Government disposition required for first submittal only.  Subsequent submittals do not require approval.

BLK 10: Submit Quarterly.

BLK 12: NLT 60 calendar days after contract award.

BLK 13: NLT 30 calendar days after close of contractor’s monthly accounting period.

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.


Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.

	 
	
	 
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15.  TOTAL
	
	
	

	G.  PREPARED BY
	H.  DATE
	I.  APPROVED BY
	J.  DATE

	
	
	
	


DD Form 1423-1, JUN 90


PREVIOUS EDITIONS ARE OBSOLETE.


  PAGE_1_ OF _1_PAGES
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A003
	
	Integrated Master Schedule (IMS) 
	
	

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-81183A
	
	
	
	SBO

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	MTHLY
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	BLK 16
	
	
	 
	CONTRACT AWARD
	
	BLK 16
	
	Draft
	Reg
	Repro

	16.
	REMARKS
	BLK 16
	
	
	

	BLK 4:

The offeror shall provide an IMS to manage all aspects of this contractual effort.  The deliverable shall be submitted in accordance with the contractor’s internal standards.  Ref DID paragraph 10.5..   Submittals shall include narrative analysis of schedule risk, highlighting highest risk tasks and explaining chronological mitigation plans.
Contractor will deliver the IMS in Project 98 or later. This single document shall be revised as necessary to provide a common schedule for this contract, consistent with the EVMS information. 

Detail at a low enough Contract Work Breakdown Structure (CWBS) level to clearly illustrate the dependencies among the events, accomplishments, and criteria in the IMP.  CDRL deliveries must be clearly identified. 

Tailoring: BLK 7, 7.2 Strike the words “During the concept exploration, demonstration, and validation, engineering and manufacturing development, and production phases.”  Refer to NSSA 03-01 for phase nomenclature. 

BLK 8:

Government approval required for first submittal only.  Subsequent submittals do not require approval.

BLKS 12, 13:

First submittal due two weeks after ATP with monthly status updates due 10 working days after the close of each month.
The Government will provide specific comments for the First and Subsequent Submissions not more than 30 days after receipt of each submission.  Government submitted comments provided to the contractor 15 days after submission will be incorporated into the next version of the IMS. Comments received after 15 days will be incorporated in the version submitted subsequent the next delivery. 

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.
Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.


	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15.  TOTAL
	
	
	

	G.  PREPARED BY
	H.  DATE
	I.  APPROVED BY
	J.  DATE

	
	
	
	


DD Form 1423-1, JUN 90


PREVIOUS EDITIONS ARE OBSOLETE.


  PAGE_1_ OF _1_PAGES
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A004
	
	Life Cycle Cost Report
	
	

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-FNCL-80449 and DI-FNCL-80448
	
	
	
	SBO

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	N/A
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	N/R
	
	     
	
	CONTRACT AWARD
	
	 BLK 16
	
	Draft
	Reg
	Repro

	16. Remarks:
BLK 4:  

DI-FNCL-80449 

3.1: Delete all references to design to cost (DTC)

10: Preparation instructions: add note “All LCC reports shall follow the format specified for a Cost, Analysis Requirements Document (CARD) as defined by DOD-R-5000.4-M as much as practicable.

10.2.7: Delete I.E., Validation, Full Scale Engineering Development (FSED), Production, and Operations and Support (O&S). 

DI-FNCL-80448

7.2: Replace Air Force Regulation 173-11 with NSSA 03-01. 

        Replace Defense Acquisition Board (DAB) with Defense Space Acquisition Board (DSAB) 

10.2.5: Replace:  “If the WBS is not specified, the WBS used shall conform to the guidelines in MIL-STD-881 and DODI 5000.33” with  “The CWBS shall conform to the outline in the PWBS (deviation are allowed if fully justified).”

10.2.7: Delete references to Validation, Full Scale Engineering Development Production, and Operations and Support (O&S).  Add “(by fiscal year required)” between the words phased and estimate.

10.2.8.2: Substitute the words Integrated Master Schedule (IMS) for Master Integrated Program Schedule.

BLK 12: Draft 90 days after ASR; Update 90 days after SRR
BLK 13: Final 30 days after SDR or six months prior to KDP-B, whichever is earlier.
BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.
Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
	BLK 16
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15.  TOTAL
	
	
	

	G.  PREPARED BY
	H.  DATE
	I.  APPROVED BY
	J.  DATE

	
	
	
	


DD Form 1423-1, JUN 90


PREVIOUS EDITIONS ARE OBSOLETE.


  PAGE_1_ OF _1_PAGES

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A005
	
	Risk Management Plan
	
	

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-80508A
	
	
	
	SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	BLK16
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	A
	
	     
	
	CONTRACT AWARD
	
	BLK16
	
	Draft
	Reg
	Repro

	16.

REMARKS

BLK 4:

ISO-17666 dated 01 Apr 2003 (untailored) is the compliance document.



Content.

The contractor will provide to the government detailed description and plan of the risk management process that will be used to manage and reduce performance, cost, and schedule risks for SBR.  The plan will include, but is not limited to:

a) The approach, processes, methodologies, major tasks, tools, and criteria that will be used to perform risk planning, assessment (identification, analysis, and prioritization), handling (mitigation), and monitoring activities, and provide a description of the approach used to define the responsible organization(s) (government or contractor) for identified risks.  

b) The approach that will be used to integrate the SBR risk management process with risk management activities across the entire SBR program.   This includes the structure of the Risk Management Process as implemented by both the prime and all subcontractors.  Identify key personnel involved with Risk Management and their proximity to program decision-making authorities.     

c) The process, tools, and criteria used to allocate resources, the process used to develop risk mitigation methods, and the processes and criteria used to evaluate the efficacy of the risk mitigation activities and to make any required changes to them.  

d) The approach used in identifying and establishing the quantified acceptable risk levels that need to be achieved prior to transitioning SBR into phase B and/or C.  

e) Description of the processes, tools, and criteria that will be used to monitor and assess risk.    

f) Describe which of the risk management process functions will be monitored, the tools and criteria that will be used to assess them, and the process by which improvements will be made. 

g) Details regarding the approach to integrating the risk management process with the program management, systems engineering, and software development processes. 

BLKS 10, 12, 13: First submission of the Risk Management Plan will be 60 days after contract award.  This plan will be updated and submitted for approval quarterly thereafter.
BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.

Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A006
	
	Performance Specification (PS)
	
	

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-SDMP-81465A
	
	
	
	SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	N/A
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	A
	
	     
	
	CONTRACT AWARD
	
	BLK 16
	
	Draft
	Reg
	Repro

	16.

REMARKS

BLK 4:

The Performance Specification (PS) contains functional requirements for items used in multiple applications, in terms of required results, the environment in which it must operate, interface and interchange characteristics, and the criteria for verifying compliance. 

MIL-STD-961E dated 1 Aug 2003 (untailored) is the compliance document. 

When required, the contractor will deliver to the government Performance Specifications documentation in accordance with MIL-STD-961E.  Contractor tailoring of content and format is encouraged, where applicable, after contract award. 

· 
· 
· 
· 
Provide additional delivery in DOORS format (DOORS database project archive file [*.dpa] and

Document Module file [*.dma] on ISO 9660 CD-R, or equivalent). Identify required DOORS

version

BLK 12: First draft due 30 days prior to SRR.  

BLK 13: Second draft due 30 days prior to SDR. (or at an appropriate milestone, contractor specified,  if contractor plans do not have SDR taking place in phase A)
BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.

Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004  
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A007
	
	The Design Review Data Package (DRDP)
	
	SRR

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-ILSS-81335/T
	
	
	
	SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	N/A
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	A
	
	     
	
	CONTRACT AWARD
	
	 N/A
	
	Draft
	Reg
	Repro

	16.

Remarks:

BLK 4:

The Design Review Data Package (DRDP) is required by the government to permit adequate preparation for each design review prior to the review meeting
MIL-STD-1521B (tailored) is for compliance.
7.1: MIL-STD-973 is for reference; delete references to appendices D and E.  Add appendix B of MIL-STD-1521B.
10.2: Delete references to appendices D and E  to MIL-STD-1521.   And delete references to content and format for MIL-STD-973.  Add appendix B of MIL-STD-1521 

For SRR (In addition to the requirements of the tailored MIL-STD-1521B in A007 and A008 this report will include) 

CAIV utilization 
Operational Concept 
Milestone schedules for SBR reflecting implementation of time-phased system     requirements and/or capabilities

Alternative approaches to delivering the specified capabilities 

Program Protection Plan Adherence 

Special topics as requested by Government

Earned Value Management approach and required support materials

Payload flow-down requirements allocation and analyses 
Requirements traceability documentation
Payload Functional analysis 

Payload Hardware, and Software Trade studies

Payload RF Performance Modeling and Simulation

Payload Program risk process, risk analysis and mitigation

Alternative approaches to delivering the specified payload capabilities

Payload software development, implementation and test program
Architectural views and initial interface definition
Design progress towards achieving global persistent ISR
Refer  to attachment A of this CDRL for Mil-Std-1521B tailoring


BLK 12: 15 days prior to SRR

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.
 
Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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Attachment A to CDRL A007

Tailoring to MIL-STD-1521 B

Appendix A: 

10.1 Delete “Are normally conducted during the system concept exploration or demonstration and validation phase.  Such reviews may be conducted at any time but normally”.

10.1 Delete “Operational/maintenance/training hardware”.

10.1 Delete “Facility configuration items, manufacturing considerations, personnel, and human factors.”

10.2 Replace “Statement of Work” with Integrated Master Plan.

10.3b Should read: “Functional architecture and breakdown. 

10.3c Should read: “Preliminary requirements allocation to HWCI/CSCI”.

10.3d Should read: “System/cost affordability analysis.”

10.3f Add (Refer to EIA STD-632).

10.3g Should read: “Support concepts and trades”.

10.3i Should read: “System interface studies/trades”.

10.3j Should read: “Specification development”.

10.3k Should read: “Risk Analysis”.

10.3m Should read: “Producibility Analysis.

10.3n Should read: “Technical Performance Measurement Development, Tracking”.

10.3o Delete. 

10.3p Delete.

10.3q Delete.

10.3t Delete.

10.3u Should read: “Life Cycle Cost”.

10.3v Should read: “Manufacturing Concepts”.

10.3w Should read: “Manpower/personnel concepts”.

10.3x Should read: “Milestone schedules/IMP”.

10.3y Add: M&S results/planning. 

10.3z Add: Interface Requirements Specification Development. 

10.3aa Add: Software Prototyping Results.

10.3.1.3 Replace Logistics with Support. 

10.3.1.4 Delete subparagraphs A through C.





































	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A008
	
	The Design Review Data Package (DRDP)
	
	SDR

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-ILSC-81335/T
	
	
	
	SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	N/A
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	A
	
	     
	
	CONTRACT AWARD
	
	N/A
	
	Draft
	Reg
	Repro

	16.

REMARKS
This CDRL only applicable if contractor specifies SDR as a Phase A IMP event.

BLK 4:

The Design Review Data Package (DRDP) is required by the government to permit adequate preparation for each design review prior to the review meeting

MIL-STD-1521B (tailored) is for compliance.

7.1: MIL-STD-973 is for reference; delete references to appendices D and E.  Add appendix B of MIL-STD-1521B.

10.2: Delete references to appendices D and E  to MIL-STD-1521.   And delete references to content and format for MIL-STD-973.  Add appendix B of MIL-STD-1521 

Refer to attachment A of this CDRL for MIL-STD-1521B tailoring.

For SDR (In addition to the requirements of the tailored MIL-STD-1521B in A007 and A008 this report will include) 

CAIV utilization 

Milestone schedules for SBR reflecting implementation of time-phased system     requirements and/or capabilities

Alternative approaches to delivering the specified capabilities 

Program Protection Plan Adherence 

Special topics as requested by Government

                  Earned Value Management approach and required support materials
Requirements traceability documentation
Architectural views and interface definition
Design progress towards achieving global persistent ISR


BLK 12: SDR package due 15 days prior to SDR.
 
BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.

Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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Attachment A to CDRL A008

Tailoring to MIL-STD-1521 B





























Appendix B

20.1f (1) Should read: “Prime item performance specification”.

20.1f (2) Delete.

20.2 First sentence should read: “An SDR shall be conducted prior to or subsequent to KDP-B”.

20.3.1d Should read: “System/Cost affordability”.

20.3.1e Add: Refer to EIA-STD-632.

20.3.1i Replace Logistics Support Analysis with Design for Supportability.

20.3.1m Delete (including packaging and handling), replace with “risks”.

20.3.1q Delete.

20.3.1r Should read: “System Growth Capability/Design Flexibility”.

20.3.1s Should read: “Risk Analysis”.

20.3.1t Should read: “Technical Performance Measurement”.

20.3.1u Should read: “Producibility and Manufacturing”.

20.3.1v Should read: “Life Cycle Cost (CARD-Like)”.

20.3.1y Should read: “Training and Training Concepts”.

20.3.1aa Should read: “Software Development Progress/Risks/Process”.

20.3.2b Delete.

20.3.2c Delete.

20.3.2d Delete.

20.3.2f Should read: “Commercial and non-developmental items (CANDI)”.

20.3.2l Delete.

20.3.2o Delete.

20.3.2r Delete

20.3.2t Add: Modeling and Simulations Results.

20.3.2u Add: Software Prototyping Results.

20.3.7a Should read: “System Design Feasibility and System/Cost Affordability”.

20.3.7d Delete.

20.3.7f Delete.

20.3.7g Delete.

20.3.7i Delete.

20.3.7j Delete.

20.3.7l Delete.

20.3.11c through f Delete.

20.3.11h Delete.

20.3.11j Delete.

20.3.11k Delete.

20.3.14.2 Delete.
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR
	
	FA8820-04-R-0001 
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A009
	
	Software Development Plan (SDP)
	
	Preliminary Version

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-IPSC-81427A/T
	
	
	
	SBW

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	BLK 16
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	BLK 16
	
	     
	
	CONTRACT AWARD
	
	ASREQ
	
	Draft
	Reg
	Repro

	16.

REMARKS

BLK 4:

Contractor format is acceptable.
The Software Development Plan (SDP) describes a developer's plans for conducting a software development effort.  The term "Software development" is meant to include "new" development, modification, reuse, reengineering, maintenance, and all other activities resulting in a software product.  The SDP provides the means for insight into, and a tool for monitoring the processes to be followed for software development, the methods to be used, the approach to be followed for each activity, and project schedules, organization, and resources.  This Software Development Plan (SDP) delivery is intended as a draft to be refined in later contracts.  The intention is to reduce risk by defining the software processes as early as possible in the program life cycle.  This SDP shall be compliant with EIA/IEEE J-STD-016-1995, Standard for Information Technology Software Life Cycle Processes Software Development Acquirer-Supplier Agreement as tailored.  Contractor recommendations on proposed tailoring to emphasize Phase A (requirements analysis and requirements validation) are negotiable. 

The SDP shall be an integrated plan covering the software development activities for all significant software team members throughout the SBR development.   

     A significant software team member is a software team member with significant software development responsibility, where “software team member” and “significant software development responsibility” are defined as follows.  

     A software team member is any internal or external organization that develops or tests software or performs software-related work for this contract and has an agreement (formal or informal) with the prime contractor or any subcontractor.  These organizations include, but are not limited to, intra-corporation software organizations, in-house service providers, developers, fabrication/manufacturing organizations, laboratories, and subcontractors.  Examples of an agreement include a contract, work authorization, memorandum of agreement, or oral agreement.  

     Significant software responsibility includes responsibility for any of the following categories of software (including the software portion of firmware):  onboard software (e.g., spacecraft, communications, payload); ground operations software (e.g., mission planning; mission processing; mission support; telemetry, tracking and commanding; infrastructure and services); and other software used in satisfying, verifying or validating requirements or used in performing or supporting operations or sustainment (e.g., training, simulation, analysis, database support, automatic test equipment, maintenance). 

Tailor Section 4, Content, as follows:

Paragraph 4.1:  in the second sentence, replace "… concerning this topic, identifying planned builds, … activities to be performed in each build." with "concerning this topic.  Identify the software developmental life cycle model(s) to be used, including:  planned builds, if applicable; their build objectives; and the software development activities to be performed in each build."
	BLK 16
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

	A. CONTRACT LINE ITEM NO.

A009
	B. EXHIBIT


	C. CATEGORY:

         TDP ________   TM ________   OTHER  __________________________________________

	D. SYSTEM/ITEM
SBR
	E. CONTRACT/PR NO.

FA8820-04-R-001
	F. CONTRACTOR


	16 REMARKS (Continued)

DI-IPSC-81427A/T, CDRL A009, Software Development Plan (SDP) (Cont)

BLK 4 (Cont):

Paragraph 4.2.3.1:  Add the following note to the end of the paragraph.

"NOTE:  Reusable software products are defined as follows.  A reusable software product is a software product developed for one use but having other uses, or one developed specifically to be usable on multiple projects or in multiple roles on one project.  Examples include, but are not limited to, commercial off-the-shelf software products, acquirer-furnished software products, software products in reuse libraries, and pre-existing developer software products.  Each use may include all or part of the software product and may involve its modification.  This term can be applied to any software product (for example, requirements, architectures, etc.), not just to software itself.  (from EIA/IEEE J-STD-016 paragraph 3.1.31)"

Delete paragraph 4.2.3.2.

Paragraph 4.2.4.4:  replace "Assurance of other critical requirements" with "Assurance of other critical requirements, including the approach to meeting reliability, maintainability, and availability requirements allocated to software"

Paragraph 5.19.2:  replace "Software management indicators, including indicators to be used" with "Software metrics, including specific metrics to be used (that is, collected, reported, analyzed, used for decision making and actions, and made available to the customer)"

Paragraph 6:  replace "This section shall present" with "This section shall present the schedule and activity network for Phase A work only, consistent with the IMP/IMS.  It is intended that the contractor will complete this paragraph at a later date for work to be performed in subsequent contract phases."

Delete paragraphs 6.a and 6.b.

Paragraph 7.2.a replace "Personnel resources, including:" with "Personnel resources for Phase A only, including:"

Paragraph 7.2.a. 3) add the following note after 3)

"NOTE:  It is intended that the contractor will complete this paragraph at a later date for work to be performed in subsequent contract phases."

Referenced information cited in Sections 4, 5, 6 and 7 shall be provided as attachments to the plan.

If the results of the Department of Defense Information Technology Security Certification and Accreditation Process (DITSCAP - DODI 5200.40) impact this CDRL, then an appendix compliant with the applicable security classification and processes shall be delivered under these same delivery conditions.

BLKS 8, 10, 12, 13:

Draft (no approval required) due 60 days after contract award for review.  Contractor to submit formal document 45 days prior to SRR for approval.  Contractor to submit update 45 days prior to SDR for approval. (or at an appropriate milestone, contractor specified,  if contractor plans do not have SDR taking place in phase A)
BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.

Official submittals shall be submitted electronically using web address https:/xxxxxxxxx.losangeles.af.mil and in the event that the web site is unavailable an e-mail copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK. 
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(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A010
	
	Technical Report-Study/Services
	
	C4ISR/DoD Architecture Views

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-80508A/T
	
	
	
	SBE and SBW

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	BLK 16
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	BLK 16
	
	     
	
	CONTRACT AWARD
	
	BLK 16
	
	Draft
	Reg
	Repro

	16.

REMARKS
BLK 4:

The contractor shall provide information necessary to support the development of the Command, Control, Computer, Communication, and Intelligence Support Plan (C4ISP).   The information shall include at a minimum the architecture views SV-1, SV-2, SV-6, SV-8, and TV-1 and all ancillary data necessary to support the Government’s development of an information exchange requirements (IER) matrix, interoperability KPP definitions, and the views AV-1, AV-2, OV-1, OV-2, OV-3, OV-5, OV-6C, and OV-7.   The required formats for the views are described in the DoD Architecture Framework Version 1.0 (draft 15 Aug 2003), which is formerly known as the C4ISR Architecture Framework, Version 2.0 (18 Dec 97).

The required architecture views shall be delivered both as in document form (electronic delivery) and also in an electronic form processable by the Popkin System Architect tool and where applicable deliver in DOORS format (DOORS database project archive file [*.dpa] and Document Module file [*.dma] on ISO 9660 CD-R, or equivalent). Identify required DOORS version (SBR JPO is using V 7.0).  The JPO understands that the draft DoD Architecture Framework V 1.0, as it is a draft document, is not supported by Popkin COTS products at the time of RFP release.  Therefore, it is the JPO intent to receive these products, where practical, in DoD Architecture Framework and DOORS compatible formats and the contractor is expected to maintain tools that support this compatibility as documents are formalized and become the operating standards.
Deliverables under this CDRL will be for both the Increment 1 system as defined roughly by the draft CDD and the objective system as defined roughly by the ICD
Draft DoD Architecture Framework Version 1.0 dated 15 Aug 2003 (untailored) is for compliance, for those views identified in this CDRL item..

BLKS 8,10,12,13: Initial submittal of draft views due 60 days after Alternate Systems Review (ASR).  Submittal of updated draft views (no approval required) due 30 days before SRR.  Updated submittal is due at the SRR for approval.  Final updated submittal due 30 days before SDR for approval.  Updates as required 30 days after receipt of Government comments for approval.

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.


Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A011
	
	Technical Report- Studies/Services
	
	System Trade Studies

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-80508A/T
	
	
	
	SBO

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	N/A
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	N/R
	
	     
	
	CONTRACT AWARD
	
	BLK 16
	
	Draft
	Reg
	Repro

	16.

Remarks:

EIA-632 dated January 1999 (tailored) is for compliance.  MIL-STD-499B (untailored) is for reference.
BLK 12: First draft due 30 days prior to SRR.  

BLK 13: Second draft due 30 days prior to SDR.  (or at an appropriate milestone, contractor specified,  if contractor plans do not have SDR taking place in phase A)
BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.
Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information, Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A012
	
	Technical Report – Study Services
	
	System & Software Architecture Description

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-80508A/T
	
	
	
	SBW and SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	N/A
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	N/R
	
	
	
	CONTRACT AWARD
	
	BLK 16
	
	Draft
	Reg
	Repro

	16.
	REMARKS
	
	
	
	

	BLK 4:  
Contractor format is acceptable.

Section II shall contain, or reference an appendix or other deliverable document that contains, information describing the system and software architecture of the SBR system.  Design information shall include:

A. System Overview. The System Overview is intended to describe the system at a high level and provide information regarding products and processes that span the architecture and detailed design information described below. The System Overview section shall include:

1. High-level description of the architecture components.

2. Descriptions of any key mechanisms (including examples) employed across the architecture such as inter-process communications, database management, and interface management.

3. Description of the performance analysis process and associated results that support the key design decisions related to process allocation, data distribution, physical device specification and selection, etc.

B. Requirements. The Requirements Section delineates software requirements and the allocation of those requirements to architectural components. The requirements section shall include:

1. Requirement allocation information (i.e., allocation of A-Specification requirements to the architectural components).
BLK 12: Draft due 15 days prior to SRR
BLK 13: Final due 15 days after SDR.  (or at an appropriate milestone, contractor specified,  if contractor plans do not have SDR taking place in phase A)

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable
Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	A
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A013
	
	Logistics Management Information (LMI) Summaries
	
	Supportability Analysis/Assessment; Initial Support System Development Concepts

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-ALSS-81530
	
	SOO 3.14
	
	SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	BLK 16
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	BLK 16
	
	     
	
	CONTRACT AWARD
	
	BLK 16
	
	Draft
	Reg
	Repro

	16.

BLK 4:




Reference Standards are MIL-PRF-49506 and MIL-HDBK-502 (untailored).

Note: All summaries shall be formatted using the above reference standards.

Refer to Attachment A of this CDRL for additional information.

BLK 8:

a. Approval shall be by Contractual Document Action (CDA), ASFC Form 1691.

b. If approved with comments or disapproved with comments, the contractor shall resubmit the document in its entirety 30 CD after receipt of Government comments.\



 BLKS 10, 12,13
a.  Draft shall be submitted 30 CD prior to SDR.

b.  Final shall be submitted for approval at SDR.

c.  Revisions as required shall be submitted 60 CD after SDR.
d.  If SDR does not take place in phase A, contractor should propose alternative milestone dates for draft,             final and updates.
BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.

Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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ATTACHMENT A TO CDRL A013

LMI Worksheet

	SPECIFIC INSTRUCTIONS:  Perform Supportability Analysis with intent of influencing the system design and logistics footprint affordability throughout the system’s life cycle.

	DATA IN LMI SPECIFICATION  (Please provide the data product title):

________________________    __________________________   _____________________

________________________    __________________________   _____________________

________________________    __________________________   _____________________

________________________    __________________________   _____________________

	DATA  NOT IN LMI SPECIFICATION (Please provide the data product title, its definition and its format): 

Logistics Planning and Initial Supportability Concepts (Narrative Field) – Support system development concepts are required early in the program phases in parallel with mission system development and other acquisition documentation.

Supportability Assessment (Narrative Field) – The purpose of this summary is to identify areas and opportunities to insert logistics and supportability factors to influence the system design and to analyze the support system development concepts required early in the program phases in parallel with mission system development and other acquisition documentation.  

General topics that may be addressed in these summaries are:  1.  System description. 2. Repair Analysis:  Reliability, Maintainability, Availability, Survivability including hardness and unique characteristics. 3. Support Concepts: pre-operational support and operational sustainment. 4. Manpower and Personnel: Operations, Maintenance (hardware and software), and training support personnel. 5. Supply Support: Pre-operational including critical-to-launch spare parts identification. 6. Support Equipment and Simulators 7. Technical Data: including operational manuals and maintainer Technical Orders. 8. Computer Resource Support: Software and database maintenance, facilities, equipment and documentation. 9. Facilities. 10. Packaging, Handling, Storage and Transportation (PHS&T), including unique and specialized spacecraft needs.

Special topic that may be addressed is Training and Training Support: Initial and follow-on training (operational and maintenance), equipment, documentation and facilities.  A training system requirements analysis addresses Human System Interface (HSI) considerations early to influence design and cost effectiveness by maximizing human performance, and by optimizing the man-machine interface and the overall ergonomics characteristic, both in the defense system and the training system.  Training simulators and equipment will also be addressed.

	SUMMARY LAYOUT (if applicable):  Government Provided    Contractor Provided


	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:
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	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A014
	
	Technical Report – Study/Services
	
	Environmental, Safety, and Health Analysis Report

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-80508A/T
	
	
	
	SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	N
	
	D
	
	BLK 16
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	N/R
	
	     
	
	CONTRACT AWARD
	
	N/A
	
	Draft
	Reg
	Repro

	16. Remarks:
BLK 4:  Add paragraph as follows:

To assist the program in meeting its Environmental, Safety, and Health (ESH) responsibilities outlined in NSSAP 03-01, the contractor shall assist SMC with their compliance with the Programmatic Environmental, Safety and Health Evaluation  (PESHE) requirements, by providing data of all technical work accomplished and information gained pertaining to analysis of ESH issues associated with the Space Based Radar system.  The ESH data from the contractor will allow SMC to prepare reports that include analyses of the following areas:


(a) Environmental Impacts:  Provide data to Identify potential environmental impacts of the proposed system concept.  Provide an overview of the proposed systems, including alternatives.  Describe all environments affected by the system and probable impacts at these locations.  Any anticipated permits, regulatory reviews, and waivers required for developmental operation of the proposed system will be identified.  Finally, this section will include measures which might be taken to minimize or mitigate the environmental impacts of the proposed system.  The recommended outline for this section is as follows:



I.  Overview of Proposed Actions and Alternatives

a. Purpose of and Need for the System

b. Probable Locations

c. Description of Proposed System to include:  New construction, facility modifications, use of existing facilities, launch rates and process descriptions, steady state and launch rate dependent consumption operations and support personnel, operation activities requiring unique safety or environmental protection measures, 

d. Description of Alternatives to the Proposed System



II.  Description of Existing Environment



III.  Environmental Impacts

a. Probable Regions of Impact:  Natural -- to include:  topography; geology and soils; lower atmosphere; upper atmosphere; surface water; ground water; biological resources and wetlands; and aesthetics.

b. Probable Regions of Impact:  Man-made -- to include:  cultural resources and native populations; socioeconomic; environmental justice; farmland; and population.
c. Probable Environmental Impacts (Short Term and Cumulative) to include:  air quality; ozone depletion; global climate; water quality and quantity; electromagnetic radiation; hazardous materials and waste; noise; sonic booms; erosion; soil contamination; and pollution prevention (substitute processes/chemicals)


IV.  Probable Regulatory Reviews, Permits, and Waivers Required to include:  air quality; air conformity; ozone depleting chemicals; water quality; hazardous materials and waste; coastal zone management; threatened and endangered species; cultural resources; excavation; and marine mammals.
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A014
	B. EXHIBIT


	C. CATEGORY:

         TDP ________   TM ________   OTHER  __________________________________________

	D. SYSTEM/ITEM
SBR
	E. CONTRACT/PR NO.

FA8820-04-R-0001
	F. CONTRACTOR


	16 REMARKS (Continued)

V.  Possible Mitigation Measures 


(b) Environmental Compliance:  Provide data to document the impacts of existing and anticipated environmental regulations on the program’s cost, schedule, and performance. 


(c) Hazardous Materials (suggested reference: National Aerospace Standard (NAS) 411, para. 4.4 and 5.3.)
(1) Provide data to document efforts and prioritization methods used to reduce and eliminate use of hazardous materials in processes and the system, system components, and probable support items. Emphasis should be given on incurring the lowest cost required to protect human health and the environment throughout the system’s life cycle, consistent with the program’s cost, schedule, and performance goals.

(2) Identify probable l hazardous materials that cannot be avoided throughout the system’s life cycle, including design, manufacturing, testing, operating, maintaining, and disposing of the system.  If any Class II ozone depleting substances (ODSs) are likely to be used in any stage of the system’s life cycle, document reasons for a) selecting them, b) where they are used, and c) how they are used in the system..


(e) Pollution Prevention:  Provide data to document efforts to prevent or reduce pollution at the source whenever feasible.  For pollution that cannot be prevented, reduced, or recycled, document how pollution will be treated in an environmentally safe manner.  Provide data to document the impacts of the system on the environment, actions needed to prevent or control the impacts, the types and amounts of pollution that will be released to the environment, and environmental safety & health risks associated with using new technologies.   Identify strategies for eliminating the use of virgin materials and for considering use of recovered materials, reuse of products, life-cycle cost, recyclability, use of environmentally preferable products, waste prevention, and disposal.

BLK 12: 15 days prior to SDR

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.

Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A015
	
	Technical Report-Study/Services
	
	Payload Tech Report 

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-80508A/T
	
	
	
	SBO

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
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	N/A
	
	BLK 16
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	N/R
	
	     
	
	CONTRACT AWARD
	
	N/A
	
	Draft
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	16.

BLK 4:
Contractor format is acceptable.  The deliverable shall be submitted in accordance with the contractor’s internal Quality Assurance standards.

Note:  The contractor shall provide technical material and data supporting development, build and test of the SBR payload.  The contractor shall develop/update this item for each payload milestone review that is held.  Quarterly payload milestone reviews shall be distinct but in coordination with the system milestone reviews and system engineering progress.  Separate Payload Technical Reports shall continue quarterly for the duration spanning payload technology development.  The payload for this purpose is considered to be the ESA, REU, FEP, BEP, MDS and Comms Interface Devices.

This deliverable shall contain the briefing and any support materials presented during each milestone review.  The briefing shall address all tasks and investigations defined in the SOW and IMP and shall include but not be limited to a review of the items identified below.
Payload Technical Report and Presentation material:

Payload flow-down requirements allocation and analyses

Payload Functional analysis

Payload Hardware and Software Trade studies

Payload RF Performance Modeling and Simulation

Payload Reliability/Fault detection/Redundancy

Payload ground handling and cleanliness requirements

Payload to Bus Integration and Test Process

Payload space qualification and ATP test plan

Payload Safety (Compliance with Ewr-127-1)

Payload Interface Control Documents (shall include but not limited to)

FEP-MDS-BEP

ESA-Bus

FEP-MDS-BEP-Comms Subsystem
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

	A. CONTRACT LINE ITEM NO.

A015
	B. EXHIBIT


	C. CATEGORY:

         TDP ________   TM ________   OTHER  __________________________________________

	D. SYSTEM/ITEM
SBR
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	Radar Electronics Unit – Bus

Payload Growth capability/restrictions

Payload Program risk process, risk analysis and mitigation

Multi-channel End-to-end demonstration, schedule and performance evaluation

Payload Performance Specification and Verification Process

Payload CAIV utilization

Milestone schedules for SBR payload reflecting implementation of time-phased system requirements and/or capabilities

Alternative approaches to delivering the specified payload capabilities

Description of the payload architecture reflecting updated specifications

Payload production and test automation plan and implementation

Payload production data: cost, efficiency, facility requirements, schedule, processes

Payload/detailed cost data, weight, power, volume – TPM report

Payload subsystem data rate (bit by bit) analyses and data rate interface requirements

Payload algorithm development

Payload software development, implementation and test program

Payload SLOC data

Special topics as request by the Government
BLK 12:  End of Phase A contract

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.
Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A016
	
	Technical Report-Study/Services
	
	Technology Maturity Assessment Plan/Report

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-80508A/T
	
	
	
	SBO

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	BLK 16
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	BLK 16
	
	     
	
	CONTRACT AWARD
	
	 See BLK 10
	
	Draft
	Reg
	Repro

	16. Remarks:
BLK 8: Approval of initial and final submittals

BLK 10: Update every 90 days.

BLK 12: Plan due 30 days after contract award

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.
Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A017
	
	Systems Safety Program Plan (SSPP)
	`
	

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-SAFT-81626
	
	
	
	SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	N/A
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	N/R
	
	
	
	CONTRACT AWARD
	
	BLK 16
	
	Draft
	Reg
	Repro

	16.

Remarks:

MIL-STD-882C is the compliance document for this CDRL.  The Government has chosen not to tailor the DI-SAFT-80101 or MIL-STD-882C but recognizes that there may be requirements in either that are cost or risk drivers and the contractor is encouraged to recommend tailoring as they see appropriate.

BLK 12: First draft due 30 days prior to SRR.  

BLK 13: Second draft due 30 days prior to SDR. (or at an appropriate milestone, contractor specified,  if contractor plans do not have SDR taking place in phase A)

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.
Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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	Form Approved

QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004 
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A018
	
	System Safety Preliminary Hazard Analysis Report 
	
	

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-SAFT-80101
	
	
	
	SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	N/A
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	N/R
	
	     
	
	CONTRACT AWARD
	
	N/A
	
	Draft
	Reg
	Repro

	16.

MIL-STD-882C is the compliance document for this CDRL.  The Government has chosen not to tailor the DI-SAFT-80101 or MIL-STD-882C but recognizes that there may be requirements in either that are cost or risk drivers and the contractor is encouraged to recommend tailoring as they see appropriate. 
BLK 12: 15 days prior to SDR(or at an appropriate milestone, contractor specified,  if contractor plans do not have SDR taking place in phase A)

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.

DISTRIBUTION: Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE

	
	A019
	
	Technical Report – Study/Services
	
	Test and Evaluation Strategy

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-80508A
	
	
	
	SBE

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
	FREQUENCY
	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION

	
	LT
	
	D
	
	N/A
	
	BLK 16
	
	b.  COPIES

	8.
	APP CODE
	
	
	11.
	AS OF DATE
	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	N/R
	
	     
	
	CONTRACT AWARD
	
	BLK 16
	
	Draft
	Reg
	Repro

	16.


BLK 4:

MIL-STD-1540D is the compliance/reference documented

DI-MISC-80508 is untailored

Content:

The contractor will provide to the government a Test and Evaluation Strategy for SBR.  The strategy will include, but is not limited to:

(1) The approach, processes, methodologies, major tasks, tools, and criteria that will be used to test and verify, and validate the SBR system.

(2) The test and verification practices and standards that will be implemented across the entire SBR program.  This includes the approach implemented by the prime, the subcontractors and critical spacecraft vendors.

(3) Details regarding the approach to test, verification and validation of the satellite vehicles, from component level to vehicle sell-off.

a. Approach to qualification of satellite hardware

b. Management approach for the parts, material, and process (PMP) across the SBR team

c. Rework and retest philosophy

d. Test philosophy for Technology Insertion

(4) Details regarding the approach to test, verification and validation of the SBR software development.

(5) The roles and responsibilities of participating organizations, including the government.



BLK 12: Preliminary Version due 30 days prior to SRR
BLK 13: Final Version due 30 days prior to SDR (or at an appropriate milestone, contractor specified,  if contractor plans do not have SDR taking place in phase A)



a) 
b) 
c) 
a. 
b. 
c. 
d. 
d) 
e) 
BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.
Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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QMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.
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	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
	DATA ITEM NO.
	2.
	TITLE OF DATA ITEM
	3.
	SUBTITLE
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	Technical Report- Study/Services
	
	Technology Roadmap

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-MISC-80508A/T
	
	
	
	SBO

	7.
	DD 250 REQ
	9.
	DIST STATEMENT REQUIRED
	10.
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	12.
	DATE OF FIRST SUBMISSION
	14.
	DISTRIBUTION
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	BLK 16
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	13.
	DATE OF SUBSEQUENT SUBMISSION
	a.  ADDRESSEE
	
	FINAL

	
	N/R
	
	     
	
	CONTRACT AWARD
	
	 BLK 16
	
	Draft
	Reg
	Repro

	16.

BLK 4:  Contractor format.  This report should be a paper or in-depth briefing that summarizes the technology results at the time specified and the potential to incorporate technology or conversely that there are technology decision points that must be accomplished for the smooth development, manufacturing and/or deployment and operations.
BLK 12:  Draft due 15 days prior to SRR

BLK 13: Final due 15 day s after SDR (or at an appropriate milestone, contractor specified,  if contractor plans do not have SDR taking place in phase A)

BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.

Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information,  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A.
	CONTRACT LINE ITEM NO.
	B.
	EXHIBIT
	C.
	CATEGORY:

	
	CLIN 0004  
	
	     
	
	
	TDP
	     
	TM
	     
	OTHER
	     
	

	D.
	SYSTEM / ITEM
	E.
	CONTRACT / PR NO.
	F.
	CONTRACTOR


	
	SBR 
	
	FA8820-04-R-0001
	
	

	1.
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	DESIGN REVIEW DATA PACKAGE 
	
	Alternative System Review (ASR)

	4.
	AUTHORITY (Data Acquisition Document No.)

	5.
	CONTRACT REFERENCE
	6.
	REQUIRING OFFICE

	
	DI-ILSS-81335/T
	
	
	
	SBE

	7.
	DD 250 REQ
	9.
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	DISTRIBUTION
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	13.
	DATE OF SUBSEQUENT SUBMISSION
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	FINAL
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	CONTRACT AWARD
	
	 N/A
	
	Draft
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	Repro

	16.

Remarks:

BLK 4:

The Design Review Data Package (DRDP) is required by the government to permit adequate preparation for each design review prior to the review meeting

EIA-STD-632 Appendix E is for reference.
MIL-STD-973 is for reference.

For ASR:  (Specific topics but not limited to)
Objective System (OS) concept(s):
   -Trade studies conducted and results
    -Projected utility and degree of CONOPS and ICD satisfaction
    -Detail and justify “Measures of Effectiveness” (MOE) for OS.
    -Horizontal integration with complementary systems

    -Architectural flexibility and ease of evolution

    -Affordability attributes

    -“Knee in the curve” analysis for performance vs. cost 
    -Specific risks (development and implementation) for each OS.
    -Schedule drivers and preliminary schedule
For each candidate Increment 1 concept considered:

   -Evolutionary path from current capabilities to this concept and from this concept to an 
     objective system.
   -Trade studies conducted and results
   -Projected utility and degree of CONOPS and CDD satisfaction
    -Detail and justify “Measures of Effectiveness” (MOE)
    -Horizontal integration with complementary systems

    -Architectural flexibility and ease of evolution

    -Preliminary LCC 
    -“Knee in the curve” analysis for performance vs. cost 

    -Specific risks (development and implementation) 
    -Schedule drivers and preliminary schedule
                 Recommended concepts:
                      -Comparative analysis of candidates considered based on criteria above plus any other 
                        relevant information 
    -Recommended initial Increment 1 and Objective System concepts and justification 
    -Open trade space to be explored further with recommended concepts
       



Other topics:

 
-Architectural views progress on all or contractor specified Increment 1 system  
 -Special topics as requested by Government

  





BLK 12: 7 days prior to ASR.  The following defines the process for review and feedback for the contractor’s proposed solutions by the government:
ASR read-ahead package due to Gov. 7 days prior to ASR

3 Days following ASR, Govt. will provide feedback

Contractor concept revision (if necessary) will be within 7 days of receipt of Govt. informal comments

JPO plans to brief USecAF within 7 days of after revision timeframe
Govt. will update contractors after USecAF brief 
BLK 14: Three paper copies to SBK, post to Electronic Data Interchange (EDI), as applicable.

Official submittals shall be submitted electronically using web address https:/xxxxxx.losangeles.af.mil in the event that the web site is unavailable an email copy shall be sent to cmdm@losangeles.af.mil.  Official submittals shall be accompanied with corresponding transmittal letter.  Address transmittal letter to SBK.
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